



Consulting
Engineers and
Scientists

April 19, 2023

Mr. Jon Swenson
Director of Parks and Recreation
City of Marquette
300 West Baraga Avenue
Marquette, Michigan 49855

RE: GEI Project No. 2103465: Change Order No.1 for Additional Construction Administration Services at the Spear Dock Project in Marquette, Michigan

Dear Mr. Swenson,

GEI Consultants of Michigan, P.C. (GEI) is pleased to provide this Change Order to GEI Project No. 2103465 with the City of Marquette (City) for above mentioned project.

Scope of Services

GEI and the City have been working together on a project to construct new dock structures near the extension of Baraga Avenue and south of the Hampton Inn. Construction has taken longer than anticipated extending GEI's efforts to support the project.

GEI will provide continued construction administration services including project closeout this spring. We anticipate the remainder of services to include; final punch list development, construction oversight, and project closeout.

Additional Project Costs

The additional anticipated, not-to-exceed, fee to provide these services is \$5,000.00. These services will be invoiced on a Time and Expense basis per the current contract.

Terms of Engagement

Our services will be performed in accordance with the contract currently in place for this project. Please sign and return this Change Order in the acceptance block below which will serve as our approved change order.

We look forward to continuing to work with you on this project. If you have any questions regarding this Change Order, please contact George Meister at (906) 662-4747.

Sincerely,

GEI CONSULTANTS OF MICHIGAN, P.C.

A handwritten signature in black ink, appearing to read "Isaac Roberts".

Isaac N. Roberts, P.E.
Project Manager

A handwritten signature in black ink, appearing to read "G. Meister".

George M. Meister, P.E.
Project Manager/Senior Engineer

ACCEPTANCE

Name _____

Signature _____

Title _____

Date _____

GMM/