

Peg Hirvonen Bandshell  
10/21/2024

**Add Service 01**  
(via email)

City of Marquette,

The Peg Hirvonen Bandshell original RFP and AWH design team budget was based upon a structure with an estimated construction cost of \$1M. After collaborative design efforts, the current construction cost estimates for the proposed bandshell are approximately \$1.9M. Due to scope changes and requests for additional documents to support needed fundraising, AWH would like to propose the following add service fees.

Additional Construction Document design time:

(Current CD fee in RFP: \$21,995. Based on \$1M project, this is 2.2%.)

**Additional CD fee ESTIMATED: \$7,800 (40 hours)**

Renderings and fundraising materials:

**Additional 3D renderings and animation for fundraising purposes. \$6,120 (12 hrs @\$195/hr and 28 hrs @\$135/hr)**

Requested Geotechnical Assessment:

**GEI Consultants proposal for Geotechnical Assessment and Analysis dated 10/2/2024. \$6,600.**

**AWH Architects coordination and review of Geotechnical assessment results. \$780 (4 hrs @\$195/hr)**

**Proposed Architectural and Consultant fees for this Add Service: \$21,300.**

Not contemplated in this document:

“Gateway” elements

Oculus art/design

Additional site visits

Construction admin add services

If acceptable, please sign and return.



Alex Haecker, AIA, NCARB  
WI License #13712-5

\_\_\_\_\_  
Name/Title: