



Building Excellence

Change Order Request

Date: 09/23/2025
To: Jon Swenson
City of Marquette
300 W Baraga Ave
Marquette, MI 49855

Re: Peg Hirvonen Bandshell
Marquette, MI 49855
Project: 250490

E-MAILED
09/23/2025

Reference Document: PCI0007 Rev# 1

Change Description: Added (7) receptacles and (2) wall switches (with associated circuitry) to the BOH areas.

Contractor	Description	Amount
JP Electric Professionals Inc	ELECTRICAL	\$2,412.00
* SUB-TOTAL *		2,412.00
Management Fee - Subcontractor - 5%		\$120.60
* SUB-TOTAL *		2,532.60
Bond - 1%		\$25.33
** TOTAL **		2,557.93

Impacted Calendar Days: 0

All terms of our agreement apply and preclude Miron Construction Co., Inc. from performing any extra work without approval. Please provide your approval by signing this request.

Trevor Richards

Trevor Richards
Miron Construction Co., Inc.

09/23/2025

Date:

Owner Representative
City of Marquette

10-2-25

Date:

This quote expires on: 10/14/2025

Trevor Richards

From: John Prince <jpe486@sbcglobal.net>
Sent: Monday, September 15, 2025 10:07 AM
To: Trevor Richards
Subject: [E] Re: 250490 - Peg H. Bandshell - PCI for Added Receptacles

CAUTION: External Email

Trevor: As requested, our quote to add 7 receptacles and 2 wall switches with associated circuitry is \$2,862.00. ←

Deduct \$450.00 for removal of (2) switches and related circuitry.

New quote total of: \$2,412

Please feel free to contact me with any questions.

Thanks,
John

John Prince
[J.P. Electric Professionals Inc](#)
3023 Island Beach Rd
Marquette, MI 49855

Office: 906-228-9478
Warehouse: 906-228-2226
Cell: 906-361-2569

On Monday, September 15, 2025 at 09:05:13 AM EDT, Trevor Richards <trevor.richards@miron-construction.com> wrote:

Good Morning John,

The design team would like to see the cost for the added receptacles and circuitry.

I am attaching the mark-up again to this email.

Please note the pricing line items.

Feel free to give me a call too.